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Office of Systems Integration (OSI)

Revision Date: 6/5/09

1. Were recent milestones completed on 

schedule?

Coding, requirement validation, 

design, and documentation 

took longer than expected.

Delayed pilot schedule by 90 days but 

overall the project is still on schedule for 

rollout to counties by 7/2011

NA.  GSD completed on 4-23-09

Project Name: CMIPS II

Status Report
OCIO Project #: 0530-141

Department:

4.  Were there any changes to scope? AB 1532
Added calculator, Share of Cost (SOC), to 

CMIPS II
Added new functionality to CMIPS II

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

2. Were any key milestones or deliverables 

rescheduled?

Shifted dollars to subsequent 

FYs

Delayed pilot schedule by 90 days but 

overall schedule end date remains on-time

NA as overall schedule end date remained 

on-time

3. Was work done that was not planned?

Resulted in shifitng dollars to subsequent 

FYs (from 08/09 to 09/10)

Supplementary Premise Information (SPI) 

report was submitted for Spring 2009

7.  Were any scheduled tasks not started?

5.  Were tasks added that were not originally 

estimated?

Coding, requirement validation, 

design, and documentation 

took longer than expected.

Delayed pilot schedule by 90 days but 

overall the project is still on schedule for 

rollout to counties by 7/2011

Revised Project Schedule on 4/7/09.

6.  Were any tasks or milestones removed? Moved Deliverables

8.  Are there any new major issues?

9.  Are there any staffing problems?

Confidential Status Report Page 1 of 6



CA-PMM

Office of Systems Integration (OSI)

Revision Date: 6/5/09

Project Name: CMIPS II

Status Report
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Look Ahead View

Questions Impact Action Required

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?
AB 1532 Added new functionality to CMIPS II

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

Resulted in shifitng dollars to subsequent FYs (from 08/09 to 

09/10)
Spring Finance Letter was submitted for Spring 2009

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

Pilot schedule was delayed 90 days but overall schedule 

end date remains on-time.  New Pilot Go-Live 4/5/10

8.  Are any major new issues foreseeable?

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?
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Project Name: CMIPS II

Status Report
OCIO Project #: 0530-141

Department:

Target 

Date

Forecast 

Date

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

No major Milestones in May

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

No major Milestones in May

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestones X

Schedule X

Resources X

Deliverables X

Continuing Cost X

OneTime Cost X
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Project Name: CMIPS II

Status Report
OCIO Project #: 0530-141

Department:

Target 

Date

Forecast 

Date

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

No major Milestones in May

Milestones X

Schedule X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Continuing Cost X

One Time Cost X

Resources X

Deliverables X
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1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

5% to 10%

>10%

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

15% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0

Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

14 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

1

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0

9.  Value-to-Business

Strong

0Medium

Weak
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Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Medium

Weak

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0

15-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

0

Vendor Viability Rating Rationale

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

Total  3
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